
Nacimiento Project Commission 
Notice of Meeting and Agenda  

Thursday, August 24, 2006 – 4:00 pm 
Templeton Community Services District Board Room 

420 Crocker Street, Templeton CA 

I. Call to Order, Roll Call, and Flag Salute 

II. Public Comment 
This is the opportunity for members of the public to 
address the Commission on items that are not on the 
agenda, subject to a three minute time limit. 

III. Meeting Notes from June 22, 2006 
(RECOMMEND APPROVAL) 

IV. COMMISSION INFORMATION ITEMS – written 
reports with brief verbal overview by staff or 
consultant.  No action is required. 

a. Project Management Report 
b. Project Schedule 
c. Project Budget 

V. PRESENTATIONS – no action required. 
a. Status of Construction Manager Procurement 

VI. COMMISSION ACTION ITEMS 
(No Subsequent Board of Supervisors Action Required) 
a. Proposed Concurrent Sewer Construction in North and South River Road 
b. Easement Acquisition Budget Update 
c. Adoption of Easement Deed Terms and Conditions 

VII. COMMISSION ACTION ITEMS  
(Board of Supervisors Action is Subsequently Required) 
a. (none) 

VIII. FUTURE AGENDA ITEMS DESIRED BY COMMISSION 

 

 
Next Commission meeting scheduled for  

Thursday, October 26, 2006, at 4:00 pm at  
Templeton Community Services District offices. 

Commissioners 
Harry Ovitt, Chair, SLO County 
Flood Control & Water 
Conservation District 

 
Dave Romero, Vice Chair, City of 
San Luis Obispo 

 
David Brooks, Templeton CSD 

 
Grigger Jones, Atascadero MWC 

 
Frank Mecham, City of El Paso 
de Robles
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Nacimiento Project Commission 
August 24, 2006 

Agenda Item III – Meeting Notes from June 22, 2006 

I. Call To Order, Roll Call and Flag Salute 
Chairman Ovitt convened the meeting at 4:00 pm. 

Commissioners Present: Chairman Harry Ovitt, SLO County Flood Control & Water 
Conservation District 
Frank Mecham, City of el Paso de Robles 
David Brooks, Templeton CSD 
Grigger Jones, Atascadero MWC 

II. Public Comment – (none) 

III. Meeting Notes from April 27, 2006 Meeting 
Commissioner Mecham moved approval of the April 27, 2006, meeting notes; Commissioner Jones 
seconded the motion.  Passed unanimously. 

IV. Commission Information Items 
John Hollenbeck delivered the project management report.  Dialogue is underway with Potential New 
Participants in Cayucos per Commission direction from October 2005.  The Finance Team is working 
on the requested schedule for information needed for the bond prospectus.  ESA expects to submit the 
addended environmental impact report in late July 2006.  PG&E recently confirmed that there is no 
planned pole line through Camp Roberts.  They intend to extend a new pole line along Lake 
Nacimiento Drive to “off load” the southern portion of Heritage Ranch, freeing up capacity to serve 
the planned intake pump station from the San Ardo substation.  Project costs associated with this 
configuration are yet to be confirmed.   

Chairman Ovitt asked if a habitat conservation plan were required as part of the Project permitting 
sequence.  Mr. Hollenbeck said no, we are following a Section 7 process and no such conservation 
plan is required. 

Mr. Hollenbeck went on to report that he seeks a response from Monterey County Water Resources 
Agency on proposed Amendment No. 2 to the master water contract.  With regard to Camp Roberts, 
the project management team needs to prompt the military/Army Corps easement acquisition process 
along.  Chairman Ovitt offered to attend coordination meetings in Sacramento, if needed, during his 
frequent visits to the State capital.  Mr. Hollenbeck mentioned some coordination with Monterey 
County Water Resources Agency pertaining to use of power from the existing hydroelectric station. 

Mr. Hollenbeck went on to discuss the Project budget status as well as “budget risk factors” that exist.  
He recognized the prominent role that the Project plays in each Participant’s water supply portfolio and 
expressed an understanding of the need to track costs with care.  The Black & Veatch design team 
forecasts a +$30 million project cost increase over the stated contractual limit.  Possible ramifications 
of exceeding the stated $150 million project limit and invoking the opt-out steps are: 

 Loss of political support for financing the project 
 Construction contractors assess the Project as less reliable 
 Possible bond rating increase 
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 Costs associated with project delay during the opt-out period (estimated at $400,000 per 
month) 
 Long delay may render the design documents outdated, resulting in the loss of this 

investment 
 Delay would result in even higher costs at future date of construction 
 Overarching issue – how would each community meet its water needs? 

Mr. Hollenbeck pointed out the benefits of eliminating the opt-out clause and its associated timeline 
altogether.  Commissioner Mecham stated that the public is aware of the general increase in 
construction costs and is likely expecting a cost overrun on the Nacimiento Project, too.  
Commissioner Mecham suggested that $200 million may be the public acceptability threshold.  All 
Commissioners agreed that opting out of the Project would be wrong for communities from a water 
planning perspective. 

Commissioner Jones sees the value of presenting Project cost overruns in terms of impacts on water 
rates.  Commissioner Brooks reiterated the Commission’s willingness to hold special meetings to tend 
to business items especially if that would move the schedule along. 

County Public Works Director Noel King  is seeking the counsel of the Finance Team on possible debt 
ramp-up to keep pace with Participants’ promised utility rate increases. 

V. Presentations 
Project Engineer Christine Halley reported on the ramifications of applying Federal funding to the 
Project.  She cautioned that securing Water Resources Development Act funding, in particular, would 
trigger many administrative and procedural steps that are likely to affect easement acquisition, the 
bidding and professional services contract procurement steps, and represent a hard cost to the Project 
in terms of dollars and time.  The Commission was advised to weigh the benefits to the public against 
these administrative complexities and delays in completion before applying such Federal funds. 

VI.  Commission Action Items (No Board of Supervisors Subsequent Action) 
Construction Management Procurement - Mr. Hollenbeck outlined the proposed procurement process, 
recommending that separate procurement steps be followed for construction management services and 
environmental monitoring.  The environmental monitoring contract would later be assigned to the 
construction manager for subsequent management.  Commissioner Jones moved approval for this 
recommended course of action; Commissioner Brooks seconded; passed unanimously. 

Environmental Mitigation Construction Costs - Mr. Hollenbeck observed that the delivery entitlement 
contract is clear on how the Environmental Mitigation Construction Costs are to be shared among 
Participants, however it is silent on what comprises this cost category.  He recommended that the 
following items be tallied as Environmental Mitigation Construction Costs: 

1. Pre-construction surveys stipulated in the Project EIR and as permit conditions for San Joaquin 
Kit Fox and special status bird species, mapping of oak woodlands, etc. 

2. Environmental monitoring during construction including project biologists, Certified Industrial 
Hygenist, qualified Restoration Biologist and Native Plant Horticulturalist, and paleontological 
and Native American monitoring.  

3. Environmental education programs for construction personnel. 
4. Required environmental mitigation measures such as emergency repairs to erosion control 

features, disposal of any hazardous materials encountered, cultural or paleontological resource 
site data recovery and Phase II testing. 

5. Periodic reporting to regulatory agencies. 
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6. Support services associated with alleged permit violations including construction delays, work 
stoppages, or move-arounds that could result from biological or cultural resource discoveries or 
agency actions. 

7. Specialized emissions equipment on construction vehicles such as diesel oxidation catalysts, 
catalyzed diesel particulate filters, catalytic soot filters, etc.). 

8. “Mitigation bank” fees and post-construction compliance such as ongoing vegetation 
maintenance, wetland replacement, and noxious weed surveys, in particular those performed by 
outside contractors. 

Commissioner Mecham moved approval of such categorization; Commissioner Jones seconded; passed 
unanimously. 

VIII. Commission Action Items (Board of Supervisors Subsequent Action) – (none) 

 
IX. Future Agenda Items Desired by Commission - (none) 

 

Chairman Ovitt adjourned the meeting at 4:34 pm. 

 

Submitted by Christine Halley 
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Nacimiento Project Commission 
August 24, 2006 

Agenda Item IV.a – Project Management Report 
(Information Only – No Action Required) 

PROJECT RESOURCES 

Construction Management 
Construction management teams submitted statements of qualifications on August 4, 2006.  Refer to 
Agenda Item V.a for more information pertaining to construction management procurement. 

Environmental Monitors 
A team of environmental monitors (biologists, archaeologists, native Americans, etc.) will be 
employed during the construction phase to monitor compliance with various permit conditions and 
adopted environmental plans.  A separate procurement for these services is planned, with the 
environmental monitoring contract to be assigned to the successful construction management team. 

The Technical Support Group advised that staff check the applicability of AB 2641 pertaining to native 
American consultation when approaching the environmental monitoring for the Project.  Staff learned 
that AB 2641 prescribes actions that a landowner would be required to take if a burial ground were 
discovered on a private property.  Existing law governs local agency requirements in this regard and 
the Nacimiento Project would be covered by existing law.  Apparently AB 2641 does not apply. 

PROJECT ISSUES 

Prospective NWP Participants 

Final arrangements are being made with County Service Area 10 representing water purveyors in 
Cayucos regarding Nacimiento participation.  CSA 10 seeks a 25 acre-foot per year (AFY) entitlement 
for the benefit of CSA 10A (one of three water retailers in Cayucos).  Contracts for other related 
wheeling arrangements along with the Nacimiento delivery entitlement contract will be presented to 
the Board of Supervisors for execution in the coming months.  The 50 AFY Lewis Pollard Family 
Trust entitlement (delivery to whom was included in the 2004 Project EIR) may be considered as a 
separate action.   

Status of Financial Issues 

The Project Finance Committee met on August 10, 2006, with representatives of each Participant plus 
finance team members participating.  The Committee’s advice is that all bids should be in hand for the 
Project prior to bond sale, as opposed to bidding only the portion needed to satisfy the opt-out 
provision.  The District could award the contracts, sell bonds, then issue notices to proceed.  This 
sequence is looked upon as more certain than selling bonds before all construction bids are in hand. 

There was some discussion about issuance of the taxable portion of the bond issuance with agreement 
that a separate follow-up discussion is needed.  The Committee also discussed the concept of an 
increasing bond repayment over time as opposed to a level debt service.  Participant representatives 
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spoke in favor of the level debt service from a customer perception standpoint and the finance team 
agreed to decide this issue later. 

The Committee discussed strategies for meeting the 125% debt service coverage ratio and will research 
how this was addressed by the City of San Luis Obispo and the Central Coast Water Authority on other 
water projects. 

The steps to bond issuance were described as: 
 8/14/06 50% design 
 9/25/06 Follow-up meeting with Participants 
 12/18/06 100% design 
 March 2007 Environmental permits issued and land acquisition complete 
 April 2007 Project goes to construction bid 
 Summer 2007 Evaluate opt-out based on bids received 
 3rd Qtr 2007 Approval of bids and issuance of notices to proceed 
 4th Qtr 2010 Project completion 

Key steps toward completion of bond financing are: 
 Fall 2006 Develop bond sizing/cashflow projection model and determine credit strategy 
 1st Qtr 2007 Preliminary contact with rating agencies and development of bond legal and 

disclosure documents 
 2nd Qtr 2007 Formal presentations to credit analysts (ideally after opt-out status known) 
 3rd Qtr 2007 Approval of bids and bond issuance 

The next meeting of the Finance Committee is tentatively set for September 25, 2006, at 2:00 pm. 

Water Delivery Entitlement Contract Amendment No. 2 

Proposed Amendment No. 2 addresses, among other things, Commission membership and steps to 
limit the size of the Commission over time.  A draft was distributed to the Technical Support Group on 
June 28, 2006, and will be reviewed by Participant legal staff prior to execution.  The intent is to have 
Amendment No. 2 executed prior to bringing on New Participants such as CSA 10. 

Status of Project Delivery Team Activities 

Right of way – The appraisal staff reviewed the easement acquisition budget and advised us on 
the suitability of that dollar amount.  This is discussed in Agenda Item VI.b.  The first two sets 
of legal descriptions have been generated by Cannon Associates.  Once the Commission 
approves the Easement Deed terms (Agenda Item VI.c), the appraisers may complete the 
property appraisals. 

Right-of-way specialists Hamner-Jewell hosted a meeting with State of California Dept. of 
Water Resources and Central Coast Water Authority representatives on July 14, 2006, to 
discuss access and encroachment issues near the Cuesta Tunnel.  It may be possible to arrange 
for use of the tank site by amending an existing agreement.1  It may also be possible to use part 
of the State/CCWA acreage for Nacimiento’s required oak mitigation.  There was general 
support for use of an existing, spare communication duct for the Nacimiento fiber optics 
system and recognition that the facilities’ corrosion control systems must be coordinated.  The 

                                                 
1 Agreement allowing for installation of the existing Nacimiento barrel in Cuesta Tunnel. 
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State/CCWA property appraisal process was briefly reviewed, although acquiring property 
rights through an amendment to an existing agreement will be pursued first. 

For the most part, affected property owners along the pipeline route have been cooperative and 
have offered good suggestions for facility locating that lessens the impact on their property.  
Several property owners have sustained concerns about property impacts and Hamner-Jewell 
and other design team members are evaluating those concerns. 

Environmental Permitting – The most significant environmental issue that has arisen recently 
is the National Guard’s determination on July 12, 2006, that a NEPA document is required in 
order for the outgrant (easement acquisition) process at Camp Roberts to go forward.  This 
would require that an Environmental Assessment be prepared focusing on the impacts of 
granting the easement across Camp Roberts.  That Environmental Assessment would go 
through two review cycles by both the California and Federal National Guards and is likely to 
be accompanied by a Finding of No Significant Impacts.  In addition, the NEPA process 
requires a minimum 30 day public review of the Draft Environmental Assessment followed by 
another public review of the final. 

The Environmental Assessment itself is not voluminous and the bulk of the data already exists 
from the 2004 CEQA environmental process.  ESA proposes to do this work for $38,900, to be 
funded from the $49,600 that remains in contingencies in the ESA contract.  The concern with 
this change of position regarding a stand-alone NEPA document is one of timing.  Facing two 
cycles of state and federal reviews is cause for concern.  In light of this, the Technical Support 
Group advised that Congressman Thomas be alerted right away and that an appeal be made for 
priority review of the Nacimiento Project NEPA documents.  Commission Chair Harry Ovitt 
signed a letter to Congressman Thomas (attached) and National Guard staff has acknowledged 
its receipt. 

Design Engineering – Black & Veatch addressed comments on the Draft PDR and issued the 
final design report on July 21, 2006.  The 50% pipeline design submittal was delivered in late 
July 2006.  The 50% facility design submittal is scheduled for delivery later this month. 

One area of discussion with the TSG pertains to anticipated Nacimiento deliveries in the initial 
years of project operations and over the 30-year bond term.  The pace of deliveries will 
influence projected energy usage and selection of the pump equipment.  The TSG discussed 
anticipated pace of deliveries and advised that the designers consider the following delivery 
pattern: 

For years 1-10, the likely delivery scenario is: 

Paso Robles – 4,000 AFY increasing to 5,000 AFY in about Year 2.  Plan summertime 
peak deliveries as high as 9.03 cfs. 

AMWC– Delivery of 2,000 AFY over a four month period in years 1 and 2 for start-up 
testing, thereafter 700 AFY deliveries typically in a four month period.  See note below 
regarding drought planning. 

SLO City – 3,380 AFY steady deliveries. 

TCSD – 250 AFY delivered over 4 months increasing to 750 AFY by Year 2. 
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Reserved Capacity and Drought Event – Deliveries of 75 AFY to Cayucos agencies 
anticipated in Years 1-5.  Deliveries to other New Participants amounting to 1,000 AFY 
by Year 10.  Facilities to be designed with capacity for Reserved Capacity and full 
Delivery Entitlement, but forecasts of energy usage in Years 1-10 to omit a drought 
event.  The significance of a drought event would be up to 1,500 AFY planned 
deliveries to AMWC. 

For years 11-30, the likely delivery scenario is: 

Paso Robles – Sustained 5,000 AFY deliveries with planned summertime peak 
deliveries as high as 9.03 cfs. 

AMWC – 700 AFY deliveries typically in a four month period.  Anticipate 
approximately 3 years of 1,500 AFY deliveries to AMWC, per note below regarding 
drought planning. 

SLO City – 3,380 AFY steady deliveries. 

TCSD – Sustained 750 AFY deliveries over 4 month period each year. 

Reserved Capacity – Continued ramp-up of Reserved Capacity deliveries from 1,000 to 
6,120 AFY to other New Participants by Year 30.  Anticipate drought event in this 
interval with accompanying delivery of 1,500 AFY (delivered over a four month 
period) to AMWC sustained over, say, 3 years.2 

Black & Veatch to use this pace of delivery information in their Project design. 

The designers also sought TSG input on the bidding strategy and sequence of construction 
contract bidding, an issue that should be resolved in advance of contract negotiations with the 
construction management team.  At the August 10, 2006, meeting, the TSG advised that based 
on the Finance Committee’s input, it appears best to be bid in rapid sequence, go through the 
opt-out step, award, sell bonds, and issue notices to proceed.  This strategy will be evaluated by 
the Project Manager relative to costs for delaying the construction contractors’ notices to 
proceed, and the strategy will be adjusted to minimize any delay costs. 

The next design status briefing is scheduled for September 13, 2006, in San Luis Obispo. 

Outside Agency Issues 

PG&E Coordination.  We still await confirmation from PG&E regarding the service planning 
approach, connection fees, and an assessment of the Savings by Design applicability.  A 
follow-up letter was sent on August 3, 2006.  PG&E acknowledged receipt of the letter and said 
that the pump station Savings by Design reports should be ready for review by August 28, 
2006.  Service planning has been overloaded since the July heat wave, and has not made much 
progress on Nacimiento project planning.  The design team offered PG&E support and a 
response to that offer is pending. 

                                                 
2 Drought interval referenced from SLO County Flood Control & Water Conservation long-term hydrologic records which 
indicate droughts occurring on a 50-60 year cycle on the Central Coast.  The last recorded drought was 1987-1992. 
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Monterey County Water Resources Agency.  A coordination meeting was held on July 27, 
2006.  The District advised that geotechnical subsurface work will occur in late August at the 
intake facility.  The District presented a figure of the log boom configuration and advised that a 
meeting with California Department of Health Services (the governmental agency requiring a 
500-foot barrier with the new intake facility) will be conducted to ascertain their approval.  The 
District will issue other configurations to MCWRA for their review.  The District submitted to 
MCWRA a preliminary drawing that illustrates the limits of fee acquisition, permanent 
easement, and temporary construction easement.  MCWRA advised that the lands where the 
Intake Pump Station is sited (as well as lands where the pipeline is routed) are leased to the 
concessionaire, and that MCWRA will submit a letter to the District describing the size of the 
lease that they would like to see relinquished back to MCWRA in the vicinity of the pump 
station and the pipeline.  The District desires to present the preliminary right-of-way drawing to 
MCWRA’s leaseholder but will await the letter from MCWRA prior to forwarding a copy of 
the drawing.  Construction coordination issues were discussed (i.e, shared site by two different 
contractors) regarding the District's and MCWRA's projects.  The District suggested that 
MCWRA be a technical reviewer of the Conservation Element update, and MCWRA advised 
they would like to be involved because they have an interest in protecting the watershed.  
MCWRA also will coordinate a meeting with the County's Planning Department. 

Camp Roberts.  Progress on the Report of Availability (necessary to formalize the easement 
across Camp Roberts) is held up until the NEPA determination is secured.  Refer to Agenda 
Item VI.d. 

*   *   * 
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Nacimiento Project Commission 
August 24, 2006 

Agenda Item IV.b – Project Schedule 
(Information Only – No Action Required) 

 

 

 

 

 



ID Task Name Duration Start Finish % Comp.

1 District Notice to Proceed 0 d Thu 7/21/05 Thu 7/21/05 0%

2 1 - Project Management 496 d Thu 7/21/05 Thu 6/14/07 29%

46 2 - Project Coordination 583 d Tue 6/21/05 Thu 9/13/07 46%

208 3 - Project Controls - Cost & Schedule
Management

487 d Wed 8/3/05 Thu 6/14/07 59%

308 4 - Preliminary Design Phase 386 d? Tue 6/7/05 Tue 11/28/06 86%

513 5 - Final Design - 4 Bid Packages ("X") 238 d Wed 4/5/06 Fri 3/2/07 38%

514 5.1 - 50% Design Submittal (Pipeline) 48 d Wed 5/10/06 Fri 7/14/06 91%

519 5.1 - 50% Design Submittal (Intake + Facilities) 117 d Wed 4/5/06 Thu 9/14/06 59%

527 5.2 - 90% Design Submittal (Pipeline) 75 d Mon 7/17/06 Fri 10/27/06 0%

532 5.2 - 90% Design Submittal (Intake + Facilities) 96 d Fri 9/15/06 Fri 1/26/07 0%

533 Prepare Drawings to 90% Level 40 d Fri 9/15/06 Thu 11/9/06 0%

534 Prepare Specifications to 90% Level 40 d Fri 9/15/06 Thu 11/9/06 0%

535 QC Reviews 20 d Fri 11/10/06 Thu 12/7/06 0%

536 Constructability & Geomatrix Review(s) 20 d Mon 11/13/06 Fri 12/8/06 0%

537 QC Revisions 10 d Mon 12/11/06 Fri 12/22/06 0%

538 Deliver 90% Design Submittal (Facilities) 0 d Fri 12/22/06 Fri 12/22/06 0%

539 District Review 25 d Mon 12/25/06 Fri 1/26/07 0%

540 90% Design Review Workshop 0 d Fri 1/26/07 Fri 1/26/07 0%

541 5.3 - 100% 'Camera Ready' Design Submittal 25 d Mon 1/29/07 Fri 3/2/07 0%

542 Prepare Camera-Ready Documents 25 d Mon 1/29/07 Fri 3/2/07 0%

543 Submit Camera-Ready Documents 0 d Fri 3/2/07 Fri 3/2/07 0%

544 5.4 Development of Front End Contract Documents 89 d Mon 7/10/06 Thu 11/9/06 13%

545 Prepare and Submit Draft with 50% Design 20 d Mon 7/10/06 Fri 8/4/06 25%

546 Prepare and Submit Draft with 90% Design 20 d Fri 10/13/06 Thu 11/9/06 0%

547 6 - Bidding Phase & Award 97 d Wed 5/23/07 Thu 10/4/07 0%

548 Acquire MCWRA Rights & Bid Intake First - March 2007 0 d Thu 3/1/07 Thu 3/1/07 0%

549 Delivery Agreement Article 2 OPT-OUT (Commission Action) 97 d Wed 5/23/07 Thu 10/4/07 0%

550 7 - Construction Phase 655 d Fri 10/5/07 Thu 4/8/10 0%

1 District Notice to Proceed

1 - Project Management

2 - Project Coordination

3 - Project Controls - Cost & Schedule Mana

4 - Preliminary Design Phase

5 - Final Design - 4 Bid Packages ("X")

5.1 - 50% Design Submittal (Pipeline)

5.1 - 50% Design Submittal (Intake + Facilities)

5.2 - 90% Design Submittal (Pipeline)

5.2 - 90% Design Submittal (Intake + Facilities)

Prepare Drawings to 90% Level

Prepare Specifications to 90% Level

QC Reviews

Constructability & Geomatrix Review(s)

QC Revisions

12/22 Deliver 90% Design Submittal (Facilities)

District Review

1/26 90% Design Review Workshop

5.3 - 100% 'Camera Ready' Design Submittal

Prepare Camera-Ready Documents

3/2 Submit Camera-Ready Documents

5.4 Development of Front End Contract Documents

Prepare and Submit Draft with 50% Design

Prepare and Submit Draft with 90% Design

6 - Bidding Phase & Award

3/1 Acquire MCWRA Rights & Bid Intake First - March 2

Delivery Agreement Article 2 OPT-OU

u u u e c o e a e a p a u u u e c o e a e a p a u u u e c o e a e a p a u u u e c o e a e a
005 2006 2007 2008

Task Critical Task Progress Milestone Summary

 Nacimiento Water Project                 
San Luis Obispo County Flood Control and Water Conservation District

Project Schedule - Final Design

Final Design Schedule Revision: 1.4
Date:  June 30, 2006

B&V File C.2.1

BLACK & VEATCH /BOYLE Page 1 Final Design Schedule Rev 1.3 063006.mpp
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Nacimiento Project Commission 
August 24, 2006 

Agenda Item IV.c – Project Budget 
(Information Only – No Action Required) 

The latest budget status report is attached.  Note that this still reflects a $2 million easement acquisition 
budget and may be revised pending Commission direction on Agenda Item VI.b. 
 
 

 



Initial Budget 

Revised 
Budget as 
Approved 

February 2006
Cost to Date thru 

7/31/06
Remaining 

Budget

Projected Total 
Cost as of 
12/20/05

Projected 
Variance 

(Budget Vs. 
Cost) Comments

Design Phase Anticipated Costs  

Project Management $1,250,000 $1,875,000 1,220,767 $654,233 $1,875,000 $0 

Includes County Project 
Manager, VE, support staff, 
consultant support, and legal 
fees. 

Environmental $800,000 $899,667 729,107 $170,560 $899,667 $0 

ESA-Includes design 
assistance, permit applications, 
agency coordination.

PG&E Service Extension $1,100,000 $1,100,000 5,170 $1,094,830 $1,100,000 $0 
Initial estimate to extend power 
to proposed facilities

Right of Way Consulting Services $500,000 $635,000 275,307 $359,693 $635,000 $0 

Hamner-Jewell contract  plus 
allowance for appraisal and title 
reports by others

Property Acquisition $2,000,000 $2,000,000 25,228 $1,974,772 $2,000,000 $0 
Revision under consideration at 
Aug 06 Commission meeting

Construction Mgt/Constructability Review $2,000,000 $2,000,000 $2,000,000 $2,000,000 $0 
Initial CM services 
authorization

Engineering Design (Includes geotechnical & 
survey) $10,250,000 $9,650,000 3,409,559 $6,240,441 $9,088,800 $561,200 

Black and Veatch Corporation

Finance $0 $115,000 $115,000 $115,000 $0 
PFM, UBS, and 
Fulbright&Jaworski

Total Variance= $561,200 
Design Phase Budget Reserve $1,000,000 $625,333 $625,333 $1,186,533 
SUMMARY - DESIGN PHASE $18,900,000 $18,900,000 5,665,138 $13,234,862 $18,900,000

Construction Phase Anticipated Costs 
Project Management $2,325,000 $2,712,500 $2,712,500 $2,712,500 $0 2/05-extended +4 months

Environmental Mitigation $3,700,000 $3,720,000 $3,720,000 $3,720,000 $0 

Contingency item (estimated as 
approximately 4% of 
construction cost) for pipeline 
realignment, special 
construction techniques, and 
other costs incurred due to 
unforeseen environmental 
issues

Materials Testing $300,000 $300,000 $300,000 $300,000 $0 

Construction Management $4,200,000 $4,185,000 $4,185,000 $4,185,000 $0 
Est. at 4.5% of construction 
cost, inc design phase work

Environmental Monitoring $1,800,000 $1,800,000 $1,800,000 $1,800,000 $0 

Includes cost for cultural and 
biological monitors during 
construction

Construction Contracts $93,000,000 $93,000,000 $93,000,000 $93,000,000 $0 
Construction Phase Contingency and Reserve $24,231,000 $23,838,500 $23,838,500 $23,838,500 $0 
SUMMARY - CONST. PHASE $129,556,000 $129,556,000 0 $129,556,000 $129,556,000 $0 

Prior Expenses
Advance Expenditures $513,000 $513,000 $513,000 $513,000 $0 

Cuesta Tunnel $1,031,000 $1,031,000 $1,031,000 $1,031,000 $0 

Includes construction of 
Nacimiento Water Project 
pipeline section through Cuesta 
Tunnel

$0 $0 $0 
TOTAL PROJECT* $150,000,000 $150,000,000 5,665,138 $144,334,862 $150,000,000 $561,200 
* Rounded to $100k

Memorandum(s):
Positive Projected Variance indicates costs are under the revised line item budget.

Recent Update: 8/15/06

Nacimiento Water Project
Project Budget Reporting

Report Ending Period: 7/31/06
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Nacimiento Project Commission 
August 24, 2006 

Agenda Item V.a – Status of Construction Manager Procurement 
(Presentation - No Action Required) 

 

TO:  Nacimiento Project Commission 

FROM: Christine M. Halley, Nacimiento Project Engineer 

VIA:  Noel King, Director, Department of Public Works 

DATE: August 24, 2006 

During the construction phase of the Nacimiento Project, contracts valued between $125 to 
$150 million will be let to licensed construction contractors working at locations that span a 45-
mile corridor from Lake Nacimiento to the City of San Luis Obispo’s water treatment plant on 
Stenner Creek Road.  The San Luis Obispo County Flood Control & Water Conservation 
District will retain a construction management (CM) team to oversee construction.  The primary 
role of the CM team will be to review the progress of construction for compliance with the 
contract documents, to review pay requests, and to work with the construction contractors to 
advance the project completion.   

The CM holds an important responsibility in the Nacimiento Project.  The District will look to 
the CM to advise us on: 

 Proceeding with a design and bidding approach that positions the District to receive 
the most favorable construction bid. 

 Creating conditions, wherever possible, for the optimal bid climate.   

 Participating in the constructability review of the design documents.  Give sound 
direction and guidance to the District on issues relating to insurance provisions, risk 
allocation, and other construction issues.   

 Reducing potential for construction change orders and minimizing the potential for 
delays. 

 Remaining flexible for readily-available materials, especially pipe. 

A total of $6.5 million1 has been budgeted for CM activities, to be spent over the next 4 years. 

                                                 
1 $2 million in the design phase budget for constructability review plus $4.485 million in the construction phase 
(including materials testing). 
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At the Commission’s direction, staff issued a request for qualifications for CM services in July 
2006 and qualifications statements were received on August 4, 2006, from: 

URS/EPC Joint Venture 
Los Angeles, CA 

Simpson & Simpson Management 
Consultants Inc. 
Alhambra, CA 

HDR Engineering, Inc. 
Lake Forest, CA 

Jacobs 
Walnut Creek, CA 

Black & Veatch 
Irvine, CA 

 

The qualifications statements are under review now, with emphasis on contacting references.  
Review panelists are examining the submittals now and will meet on August 24, 2006, to agree 
on a short-list of teams.  Short-listed teams will be invited to submit fee proposals and perhaps 
participate in interviews on September 29, 2006. 

Under this schedule, the CM team will be on board in time to participate with Black & Veatch 
on the constructability review of the various bid packages, and to advise us on the overall bid 
approach. 

Staff is pleased with the caliber of firms responding to the request for qualifications and look 
forward to retaining a strong CM team member for the Project. 

 

*   *   * 
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Nacimiento Project Commission 
August 24, 2006 

Agenda Item VI.a – Proposed Concurrent Sewer Construction in North and 
South River Road 

(Commission Action Item – No Subsequent Board of Supervisor Action) 

TO:  Nacimiento Project Commission 

FROM: Christine M. Halley, Nacimiento Project Engineer 

VIA:  Noel King, Director, Department of Public Works 

DATE: August 24, 2006 

Recommendation 

Proceed with concurrent construction of a gravity sewer along North and South River Roads for 
the benefit of the City of el Paso de Robles under the following approach: 

• Paso Robles would provide to the District stamped plans and technical specifications for 
the proposed sewer facilities.  Base mapping used for the Nacimiento waterline would be 
made available for the City’s use in this design. 

• Paso Robles would provide to the District proposed bid items and an engineer’s opinion 
of probable construction cost for use in bidding the overall Nacimiento Project.  The bid 
items would reflect all foreseeable construction activities associated with the sewerline.  
Available soils information would be provided, too. 

• The District would include the plans and specifications in the appropriate Nacimiento 
bid package, calling for the general contractor to also install the gravity sewer and 
appurtenances.   

• The District would track actual construction costs based on bid items and any associated 
change orders. 

• Paso Robles would pay for the gravity sewerline based on the following: 

Actual Sewerline Construction Cost Basis of payment 
Design Coordination Allowance1 0.5% of construction cost 
Contract Administration 7% of construction cost 
Administration and Other 10% of construction cost 

Discussion 

On June 29, 2006, the City of el Paso de Robles sent a letter requesting the coordinated 
installation of approximately 12,000 linear feet of gravity sewerline in North and South River 
Roads.  The sewer is planned along the same corridor as the Nacimiento pipeline and, to 
minimize impact to the public, the City asks that the work be designed by the City, constructed 
by the Nacimiento construction contractor, and administered by the Nacimiento construction 
                                                 
1 Represents compensation for Nacimiento designer’s coordination with City’s design engineer. 
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management team.  A formula for cost-sharing between the Project and the City of Paso Robles 
needs to be agreed-upon in advance of construction. 

In December 2004, the Commission considered a similar issue involving Paso Robles.  At that 
time, the Commission approved a credit to the City pertaining to the installation of a segment of 
the Nacimiento pipeline associated with the City’s 13th Street bridge project.  The Commission 
agreed to credit the City for their costs in installing this pipeline segment, calculated as follows: 

Actual Pipe Construction Cost Basis of credit 
Design Allowance 10% of construction cost 
Contract Administration 7% of construction cost 
Administration and Other 10% of construction cost 

The allowances noted are the same percentages indicated in the December 2004 Nacimiento 
Project Budget Reporting for parallel items.  We await a statement from the City documenting 
the total actual pipe construction cost to confirm the actual credit amount.   

A similar approach is proposed to cost-sharing associated with the North and South River Road 
gravity sewerline.  This would be: 

• Paso Robles would provide to the District stamped plans and technical specifications for 
the proposed sewer facilities.  Base mapping used for the Nacimiento waterline would be 
made available for the City’s use in this design. 

• Paso Robles would provide to the District proposed bid items and an engineer’s opinion 
of probable construction cost for use in bidding the overall Nacimiento Project.  The bid 
items would reflect all foreseeable construction activities associated with the sewerline.  
Available soils information would be provided, too. 

• The District would include the plans and specifications in the appropriate Nacimiento 
bid package, calling for the general contractor to also install the gravity sewer and 
appurtenances.   

• The District would track actual construction costs based on bid items and any associated 
change orders. 

• Paso Robles would pay for the gravity sewerline based on the following: 

Actual Sewerline Construction Cost Basis of payment 
Design Coordination Allowance2 0.5% of construction cost 
Contract Administration 7% of construction cost 
Administration and Other 10% of construction cost 

The TSG indicated support for coordinated construction of such public works facilities at their 
July 13, 2006, meeting and endorsed the cost-sharing formula presented above. 

Other Agency Involvement 

The recommended concurrent utility construction will involve the City of el Paso de Robles and 
its design consultants. 

                                                 
2 Represents compensation for Nacimiento designer’s coordination with City’s design engineer. 
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Financial Considerations 

The concurrent sewer construction will result in a billing adjustment to the City of el Paso de 
Robles, following the formula stated above.  The City plans to pay for the sewerline work from 
the City’s sewer capital improvement fund and will not finance this concurrent work through the 
Nacimiento Revenue Bond issuance. 

Results 

The result of approving this concurrent utility construction in North and South River Road will 
be a mitigated impact to the public along North and South River Road, lessening the 
construction cost to the public as compared to two separate construction projects. 

*   *   * 
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Nacimiento Project Commission 
August 24, 2006 

Agenda Item VI.b – Easement Acquisition Budget Update 
(Commission Action Item – No Subsequent Board of Supervisor Action) 

TO:  Nacimiento Project Commission 

FROM: Christine M. Halley, Nacimiento Project Engineer 

VIA:  Noel King, Director, Department of Public Works 

DATE: August 24, 2006 

Recommendation 

Adjust the easement acquisition line item budget from $2.0 million to $2.5 million while 
adjusting the design phase budget reserve from $1,186,533 to $686,533. 

Discussion 

The proposed Nacimiento pipeline and facilities follow for the most part public rights-of-way 
along the 45-mile corridor.  Portions of the pipeline and appurtenances, however, will impact 
property owned by Monterey County Water Resources Agency, the military, other public 
agencies, and approximately 65 private properties.  An estimated 85 acres of permanent 
easement are needed for the Project along with an additional 135 acres of temporary, 
construction easement and staging areas. 

In 2002, a line item budget of $2 million was earmarked for easement acquisition.  In the years 
since the adoption of that line item budget, much progress has been made with regard to 
identifying necessary easements.  The appraisal firm of Reeder, Gilman & Borgquist reviewed 
the overall Project easement needs and rendered an opinion as to the adequacy of the budget.  
Their “Preliminary Appraisal Study” dated July 12, 2006, recommended a $2.25 million 
acquisition budget.  That figure was based on four important assumptions:  1) the permanent and 
temporary easement acreages mentioned above; 2) an average land value of $32,000 per acre; 3) 
that permanent easement could be acquired at 50% of fee value, and; 4) the cost of fee 
acquisitions at the pump stations and tanks would be in addition to that amount. 

Many factors will affect the final easement valuations for each property such as possible 
severance issues, the final terms of the easement deed (refer to Agenda Item VI.c), and property 
values at the time of appraisal.   

For example, if permanent easement is to be acquired at 70% of fee value, then the estimated 
budgetary needs increases to $2.9 million.  If the average land value increases by 15%, then the 
estimated budgetary needs would be $2.6 million. 

Because so many factors could affect the actual costs of easement acquisition, the Project 
Manager advises that the easement acquisition line item budget be adjusted from $2.0 million to 
$2.5 million.  The design phase budget reserve would be adjusted from $1,186,533 to $686,533. 
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The Project team is also proceeding with an alignment that balances impacts to private property 
owners with construction and ongoing facility maintenance costs.  In other words, we seek to 
minimize the need for easement acquisition where possible. 

Other Agency Involvement 

Monterey County Water Resources Agency, Camp Roberts, Central Coast Water Authority, 
State of California Dept. of Water Resources, and other agencies will be impacted by easement 
acquisition, however this line item budget adjustment is an accounting step that does not directly 
impact others. 

The Technical Support Group supported the proposed line item budget adjustment at their 
August 10, 2006, meeting emphasizing the variability in actual appraised values. 

Financial Considerations 

The recommended shift in line item budgets remains within the estimated Design Phase costs of 
$18.89 million. 

Results 

Tracking the line item budgets as the Project progresses supports orderly financial planning for 
the Project overall. 

 

*   *   * 
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Nacimiento Project Commission 
August 24, 2006 

Agenda Item VI.c – Adoption of Easement Deed Terms and Conditions 
(Commission Action Item – No Subsequent Board of Supervisor Action) 

TO:  Nacimiento Project Commission 

FROM: Christine M. Halley, Nacimiento Project Engineer 

VIA:  Noel King, Director, Department of Public Works 

DATE: August 24, 2006 

Recommendation 

Direct staff on the enumeration of rights sought for use in securing Nacimiento Water Project 
permanent and temporary construction easements. 

Discussion 

The proposed Nacimiento pipeline and facilities follow for the most part public rights-of-way 
along the 45-mile corridor.  Portions of the pipeline and appurtenances, however, will impact 
property owned by Monterey County Water Resources Agency, the military, other public 
agencies, and approximately 62 private properties.  An estimated 85 acres of permanent 
easement are needed for the Project along with an additional 135 acres of temporary, 
construction easement and staging areas.  Acquisition costs alone are estimated to amount to 
$2.5 million (refer to Agenda Item VI.b). 

The easement deed language has a direct bearing on acquisition costs and sets conditions on the 
District’s rights during the life of the Project; therefore, it is important that the language reflect 
foreseeable conditions.  County Counsel, the Project right-of-way specialists, and the Technical 
Support Group each reviewed draft easement deed language.  We draw the Commission’s 
attention to two aspects of the language in particular; 1) rights of Participants to make use of 
easements for future infrastructure needs, and 2) rights of the County of San Luis Obispo to 
utilize some of telecommunication capacity of the Project’s communication lines. 

Parallel Projects by Participants.  In July and August 2006, staff discussed Participant use of the 
Nacimiento easements for future non-Project needs.  It was agreed that recording the easements 
with such a broad term may pose concerns to property owners and would drive up acquisition 
costs.  The TSG agreed that if any Participant has funded plans underway to construct facilities 
within the proposed Nacimiento easement, then the easement deed in specific affected reaches 
may be negotiated and recorded accurately to also include the Participant’s parallel project.  In 
the end, the TSG reported no such funded infrastructure plans affecting private properties, so at 
this time the Nacimiento easement deed is to be limited to the planned Nacimiento facilities 
primarily. 

Multiuse of Communication Cable.  With regard to the communication cable, the County’s 
Information Technology Department (ITD) may request to piggyback on the Project 
communications system and utilize some of its capacity.  The TSG advised that such 
incremental costs be attributed to those beneficiaries, not the Nacimiento Project.  The ITD has 
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discussed possible uses of the telecommunication capacity to interconnect County facilities, 
cities and community governmental centers, schools, and emergency service centers.  No 
commercial use of the fiber optics system is proposed and the team is aware that such use would 
likely affect terms of the easement and property valuation.  At this point, the easement deed 
language is to be written to include the communications lines as part of the District’s Facilities 
to support communication and remote operation of the the Nacimiento Water Project.   The 
County Public Works will coordinate with the County ITD to establish need/desire for upgraded 
communications.  A meeting is scheduled with ITD on August 25, 2006, to further these 
discussions. 

Property Rights Sought by the District.  In summary, the rights to be sought for the Nacimiento 
pipeline and appurtenant facilities crossing private properties are proposed to be: 

Permanent Easements 
1. Permanent easements will be acquired to survey, install, construct, reconstruct, enlarge, 

lay, alter, operate, patrol, remove, replace, and maintain District Facilities, consisting of 
an underground water pipeline, communication conduits and cables, and related 
facilities.  Permanent easement for related facilities may include markers; shutoff valves; 
air/vacuum valves; blowoff facilities with appurtenances; survey monuments; manholes; 
turnouts with inline valves, flow meters, pressure regulation valves, and/or energy 
recovery facilities; surge control devices; test stations including flow, pressure, 
communication and cathodic protection; buried and aboveground communication 
conduits, cables, junction boxes, and devices; buried and aboveground electrical 
conduits, cables, junction boxes, and devices; pull boxes; auxiliary waterlines;  
communication conduits and cables; and cathodic protection facilities including anode 
beds; and other related facilities, all which are facilities associated with the delivery and 
distribution of water to participants of the Nacimiento Water Project. 

2. Specific requirements for above-ground facilities will be tailored on a parcel-by-parcel 
basis.  

3. The underground water pipe, communication conduits and other underground facilities 
will be constructed and installed as one project within the same trenching process.  The 
communication cables may be pulled through the communication conduits at a later date 
once the trenching operation is complete. 

4. District shall have the right of ingress and egress for personnel, vehicles, and 
construction equipment to, from, and along the permanent easement area at any time.  
The District shall be responsible for repairing any damages caused by District use 
thereof. 

5. District shall have the right to maintain the height of earth or other fill over District’s 
underground facilities. 

6. The permanent easement is subject to all existing improvements existing on the date the 
easement is granted.  The property owner may use the permanent easement area (for 
example, for agricultural purposes) as long as such use does not endanger the integrity of 
District Facilities.  Use of explosives; buildings, structures, roofs, walls, and other 
facilities of a permanent nature; trees; vineyards; and any earth cover or stockpile of 
material are not allowed. 
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7. As discussed above, no provision is to be included for future installation and 
maintenance of other Participant infrastructure at this time.  Should a Participant desire 
to have a parallel project installed within a private property at the same time as the 
Nacimiento pipeline, then the Participant should submit in writing their requests as soon 
as possible because the design is moving beyond the 50-percent design level.  A parallel 
project would be specifically identified within the Easement Deed, or would have its 
own Easement Deed prepared and negotiated simultaneously with the private property 
owner.  

Temporary Construction Easements 

1. Temporary easements will be acquired to facilitate construction of District Facilities, 
including the right to place equipment and vehicles, pile earth thereon, and utilize said 
Temporary Construction Easement for all other related activities.  The temporary 
construction easement shall commence thirty (30) days after the District gives written 
notice to the property owner and shall terminate one year thereafter.  Additional payment 
will be made to extend the term of the temporary easement. The temporary construction 
easement will expire in any case by the end of 2012. 

2. Upon completion of construction, said temporary construction easement area will be 
restored to the condition that existed prior to construction.   

Both the permanent and temporary easements are assignable by the District. 

The above discussion outlines substantially most of the terms and conditions of the property 
rights that the District will seek for the Nacimiento Water Project.  Commission direction to 
proceed under these terms and consider is sought. 

Other Agency Involvement 

Easements will be acquired from Monterey County Water Resources Agency, the U.S. Army 
Corps of Engineers on behalf of the National Guard, State of California Department of Water 
Resources/Central Coast Water Authority, and private parties.  These parties will have the 
opportunity to review the terms of the easement deed language during the easement negotiation 
process.  In addition, easements will also be acquired for some of the Nacimiento Participants, 
and currently it is expected that these easements will be obtained at no-cost to the Project.   

Financial Considerations 

Adoption of the proposed terms and conditions for development of the easement deed language 
has a bearing on the percent valuation assigned by the appraisers to the easements sought.  In 
other words, broad terms of property rights sought will be associated with higher acquisition 
costs than narrower, more limited language.  The professional appraisers retained as part of this 
Project will render an opinion as to the valuation associated with the final language. 

Results 

Directing staff on the enumeration of rights sought for easement acquisition will allow the 
valuation process to proceed and offers to be extended to impacted property owners in a timely 
manner. 

*   *   * 




